SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:45PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 677 Const Calendar Day: 133 Date: 15-Oct-2012  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Load Transfer Activities

ABF crews came after the safety meeting at 6:15 AM. Crews had to work on the cable rotation .
CCO 240 S - 2 & work on Phase 1 jacking system . They started at 7:20 AM.

[]

Obra , Carlos , Mario , Rigoverto , & Roger had to work on the cable band rotations . Crews had to
mobilize their tools & equipments to work on the shim adjustments at PP # 96 . They had to lower , set &
connect the hoses to the hydraulic jacks , & reroute the air line . They started at 7:25 AM. Crews were
done at 8:00 AM.

After that , crews had to jacks the outboard rods , pull 12 mm. shims , set 6 mm. shims , tension the
rods with 16400 PSI pressure for 3 times , release & move the jacks to the inboard rods . Jacks the rods
release the nuts , repeat for few times to get enough gap to slid the shims . set 6 mm. shims , tension the
rods with 16400 PSI pressure repeat for 2 times after that , remove the jacks, install , & snug the lock
nuts using the knocker wrench Crews were done at 9:15 AM. The new rotation angle for Inboard 89.8' &
90.0' for Outboard .

Then , pull their tools , equipments to work at PP # 90 . Following the same procedures as on previous
location .

They started at PP # 90 at 9:20 AM. Crews were done at 11:40 AM. The new rotation angles for
Inboard 89.9' . Outboard 89.9'

They started at PP # 10 at 11:45 AM. Crews were done at 2:40 PM. The new rotation angles for
Inboard 89.7' & for Outboard 89.7'

They started at PP # 12 at 2:50 PM. Crews were done at 5:00 PM. . The new rotation angles for
Inboard 89.6; & for Outboard 90.0'

Crews had to wrap up their tools & equipments. They left at 5:10 PM.

Theodore joined the crews at 9:15 AM. He had to operate the 20 ton Grove crane to fly & set the
jacking brackets & jacks at PP # 90 . He left at 11:00 AM.

For the CCO 240 S - 2 . For all employees 8.0 Regular Hours , & 2.0 Hours Over Time . For Theodore
& the Grove crane 2.0 Regular Hours . & 4 Hours for Sky Track Fork Lift .

Carlos & Stanley had to work on Phase 1 . Crews had to remove the friction brackets on the South
main span . They had to remove the friction brackets at PP # 70 & 66 started at PP # 66 at 7:30 AM.
Crews were done at PP # at 9:30 AM. They had to wrap up their tools & equipments . Crews left at 10:0
AM.

Jeffery had to operate the Gradall fork lift . He had to work with the crews on the friction brackets
removal .

04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 677 Date: 15-Oct-2012  Monday
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM STANLEY DALIE 3.00 0.00 0.00 3.00 D
Ironworker JNM CARLOS ALVERADO 3.00 0.00 0.00 3.00 D
Operator JNM JEFFREY SCOTT 2.00 0.00 0.00 2.00 D
Ironworker JNM ROGELIO RUIZ 8.00 2.00 0.00 10.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 2.00 0.00 10.00 |:|
Ironworker FOR OBRA PAULK 8.00 2.00 0.00 10.00 D
Ironworker APP MARIO MARQUEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002363 Equipment, Crane, 20 Ton No
200 000 000 0.0 []
437 FORKLIFT, GRADALL 544D 10,000 LBS No
300 000 000  0.00 ]
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